
  May 8, 2012 

 

 

 Glen Oakes Trail Maintenance Tasks  Started Completed 

1 LINK trailhead/Parking Sign – new sign at intersection with 
Forest Loop 

11/2/2010 5/25/2011 

2 Snowmobile signage for allowed (or not allowed) trails 11/2/2010  

3 Add blaze – North end of Woodland Trail 11/2/2010 9/12/2011 

4 Improve arrow stakes on Woodland Trail – 3 places 11/2/2010  

5 Improve blazing at Homestead rock wall water crossing 11/2/2010 7/19/2011 

6  Bog Bridging on SW leg of Forest Loop 11/2/2010 On hold 

7 Woodland Trail water crossing #2 (middle) – add bridging 11/2/2010  

8 Homestead Trail - low spot near LINK is wet seasonally– 
improve with boardwalk, bog bridge or stepping stones 

11/2/2010  

9 Woodland Trail water crossing #3 could be improved 
through addition of stepping stones 

11/2/2010  

10 Woodland Trail water crossing #1 could be improved 
through addition of bridging 

11/2/2010  

11 Forest Loop eastern log landing should be cleared 11/2/2010  

12  Create connector trail between Homestead and Forest Loop 
to "bypass" wet area in SW leg of Forest. Put trail signs at 
both ends of the connector and blaze trees. 

4/1/2011 7/19/2011 

13  Install Town Forest Ordinance sign on the metal post at 
extension of Homestead  

4/1/2011 8/15/2011 

14 Install Town Forest Ordinance sign and a metal post where 
the Barred Owl Trail would have exited the tree line 

4/1/2011 9/2/2011 
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 Oak Ridge Trail Maintenance Tasks Started Completed 

1 Add Town Forest Ordinance signs along Tavern Road 
boundary – 5 places 

11/2/2010 7/6/2011 

2 Add Town Forest Ordinance signs where “Rt 2” leaves Oak 
Ridge – 1 place 

11/2/2010 7/1/2011 

3 Develop  KIOSK for the Oak Ridge North (ORN) parking area 11/2/2010  

4 Clean up ORN parking area 11/2/2010 10/20/2011 

5 At intersection of Rts 2 and 3, rt 3 is quite muddy. Create 
walking path on Rt 3 that by-passes the low spot. 

11/2/2010 Cleaned, 
needs 
blazing 

6  Improve Rt 3 water crossings with additional stepping 
stones 

11/2/2010 5/19/2011 

7 Improve drainage on Rt 2 where seasonal stream crosses 
trail – one place 

11/2/2010 10/15/2011 

8 Improve Rt 1 water crossing with stepping stones 11/2/2010  

9 Finish Clearing connector between Rts 1 and 2 11/2/2010 9/13/2011 

10 Add Blazing to 1-2 connector 11/2/2010 10/11/2011 

11 Create side slope walkway at jog in western boundary 11/2/2010 Dropped see 

#25 

12  Add directional arrow signs – two places – where new trail 
meets existing trails 

11/2/2010 7/1/2011 

13 Rt 4 extension – finalize routing 11/2/2010 8/30/2011 

14 Rt 4 extension – final clearing 11/2/2010 9/13/2011 

15 Rts 3 and 4 connector trail – finalize routing 11/2/2010 8/30/2011 

16 Rt 3-4 connector – final clearing 11/2/2010 9/13/2011 

17 Add blazing to Rt 4 and 3-4 connector 11/2/2010 10/11/2011 

18 Add directional arrow signs – three places (rts 2 & 3, 3 &3B 
and 3B &3-4 connector 

11/2/2010 7/8/2011 

19 Bridge is desired at intersection of Rt 4 extension and 3-4 
connector 

11/2/2010 Stepping 
Stones? 

20  Remove fallen beech tree on Rt 3 12/15/2010 1/8/2011 

21  Create New Trail Map for Oak Ridge North 11/2/2010 In process 

22 Trash removal – prior to May Bulky day, move trash to edge 
of Tavern Rd  - on Bulky day, collect and dump 

1/9/2011 5/21/2011 



  May 8, 2012 

 

23  Install Oak Ridge Town Forest sign on Tavern Rd R.O.W. 8/25/2011 April, 2012 

24 Replace missing post #8 Dec, 2011 April, 2012 

25 Move trail to avoid crossing abutters property corner Feb, 2012 April, 2012 

26 Remove rusted out barrels and trash along new trail (#25) Feb, 2012 May, 2012 

27 Rt 2 mud hole By-pass - cleared and blazed Feb, 2012 April 2012 

 


